



Bond Construction Project Summary Milestones

School	Project	Description	Architectural Design	NYSED Facilities Planning Approval	Competitive Bidding & Contract Award	Project Start	Substantial Completion
Jr./Sr. HS	Interior Door and Hardware Replacement	Replace existing classroom doors and hardware					
Jr./Sr. HS	New Science Learning Center	Construct new state of the science rooms and marine wet lab.					
Jr./Sr. HS	Fitness Center	Renovate 1,800 sq feet for state of the art fitness center					
Jr./Sr. HS	Full Building Generator	Replacement of existing limited generator					
Jr./Sr. HS	Steam Suite	Renovate FACS, Shop and Art Room to create state of the art STEAM Lab.					
Jr./Sr. HS	Site Work	Replace and widen sidewalks and walkways					
Jr./Sr. HS	Music Suite/PAC Renovations	Replacement of lighting system, carpeting, and AV systems					
Jr./Sr. HS	Site Drainage	Install additional diffusion wells					
Jr./Sr. HS	Additional Parking	Install additional parking along Lawrence Hill Road exit					
Jr./Sr. HS	Synthetic Turf Baseball/Softball Infields	Replace natural grass and clay infields at baseball and softball fields.					
Jr./Sr. HS	Field House Scoreboard	Replace existing scoreboard with four-sided video scoreboard					



Bond Construction Project Summary Milestones

School	Project	Description	Architectural Design	NYSED Facilities Planning Approval	Competitive Bidding & Contract Award	Project Start	Substantial Completion
LHS	Interior Door and Hardware Replacement	Replace existing classroom doors and hardware					
LHS	Full Building Generator	Installation of new generator and replacement of main switchgear.					
LHS	Little Theater Renovations	Renovation of space to include HVAC, vaulted ceiling, and house lighting					
LHS	Bathroom Renovations	Renovate remaining multi-stall and classroom bathrooms (8)					
LHS	Air Conditioning of 1 Large Space	A/C in Cafeteria					
LHS	Classroom Alterations	Replace remaining 2x4 ceilings and lighting. Renovate 9 classrooms to remove wood paneling					



Bond Construction Project Summary Milestones

School	Project	Description	Architectural Design	NYSED Facilities Planning Approval	Competitive Bidding & Contract Award	Project Start	Substantial Completion
WSS	Interior Door and Hardware Replacement	Replace existing classroom doors and hardware					
WSS	Air Conditioning of 1 Large Space	A/C in Cafeteria					
WSS	Full Building Generator	Installation of new generator and replacement of main switchgear.					
WSS	Cafeteria/Kitchen	Enlarge Kitchen					
WSS	Additional Parking	Expand existing parking area on Stewart Lane					
WSS	Bathrooms	Renovate remaining classroom bathrooms (6)					



Bond Construction Project Summary Milestones

School	Project	Description	Architectural Design	NYSED Facilities Planning Approval	Competitive Bidding & Contract Award	Project Start	Substantial Completion
GHPS	Interior Door and Hardware Replacement	Replace existing classroom doors and hardware					
GHPS	Classroom Casework	Replacement in remaining classrooms (6)					
GHPS	Music Room Renovation	Renovate existing Music Room					
GHPS	Bathroom Renovations	Renovate remaining classroom bathrooms (12)					
GHPS	Window Replacement	Replacement of windows in classrooms (3)					
GHPS	Full Building Generator	Installation of new generator and replacement of main switchgear.					
GHPS	Air Conditioning of 1 Large Space	A/C in Cafeteria					
GHPS	Sitework	Asphalt pavement, curbs and sidewalks					
GHPS	Covered Canopy	Construction on new covered canopy along bus circle					



Bond Construction Project Summary Milestones

School	Project	Description	Architectural Design	NYSED Facilities Planning Approval	Competitive Bidding & Contract Award	Project Start	Substantial Completion
DW	Wiring Closets	HVAC to all network wiring closets					
DW	Gas Installation	Natural gas service to WS, LH and Jr./Sr. High School					
DW	Roof Replacement	Spray applied insulation to boiler room ceiling of Humanities wing at Jr./Sr. High School					
DW	Building Insulation						